
Minutes of the Suffield Permanent Building Commission 
Thursday March 12, 2015 

PBC Members Present 

Joe Sangiovanni, Chairman 
Glen Neilson, Vice Chairman 
Bill Gozzo, member  
Kevin Goff, member 

        
Also Present 
Mr. Cloonan, Public Works Director 
Jackie Hemond, Library Director 
Mike McNaboe, Enterprise Builders 

 
PBC Members Absent 
Cathie Ellithorpe 
 
Call to order    The meeting was called to order at 7:00 p.m. 
No public comment 
No correspondence 
Approval of Minutes     Mr. Neilson made a motion to approve the February 5 and February 19, 2015 meeting 
minutes.  Mr. Gozzo seconded. All in favor, motion passed unanimously. 
 
Kent Memorial Library Project 
Pending Change Orders were discussed and voted on: 
Project 1 HVAC 

 Mr. Neilson made a motion to approve P1-001 for reclassifying the glazing costs from one project to the 
other in the amount of $529,100.   Mr. Goff seconded. All in favor, motion passed unanimously. 

 Mr. Neilson made a motion to approve P1-002 to omit the interior fin on the glass for the courtyard for 
a credit in the amount of $-10,000 Mr. Gozzo seconded.  All in favor, motion passed unanimously. 

 Mr. Neilson made a motion to approve P1-003 to reallocate general conditions from one project to 
another for a credit in the amount of $-193,350.  Mr. Goff seconded. All in favor, motion passed 
unanimously. 

 No action was taken on P1-004 regarding eliminating the pre-action sprinkler system in favor of the 
FM200 dry chemical sprinkler system in the historical records room.  Enterprise and the architect, Mr. 
Smith will investigate and advise. Tabled. 

 Mr. Neilson made a motion to approve P1-005 to accept value engineering for a credit in the amount of 
$-800 to use the existing raceway and rerouting of pipe.  Mr. Gozzo seconded. All in favor, motion 
passed unanimously. 

 Mr. Neilson made a motion to approve P1-007-R1 to use the library building instead of a construction 
trailer for a credit in the amount of $ -5,800. The Town will be responsible to pay the electric bills. 
Enterprise will pay the gas bills since January.  The Town will pay the bills when they come in, and 
Enterprise will issue a credit change order to reimburse the Town for the gas bills. 

 No action was taken on P1-008, P1-010 and P1-011. They will be tabled until Mr. Smith from Silver 
Petrucelli takes a look at them.   

 
Project 2 ADA  

 Mr. Neilson made a motion to approve P2-001 for a credit in the amount of $-529,100 for reclassifying 
the glazing costs from one project to another for a net zero change. Mr. Gozzo seconded.  All in favor, 
motion passed unanimously. 

 Mr. Neilson made a motion to approve P2-002 in the amount of $26,550 to make Old Castle the vendor 
for the curtain wall. Mr. Gozzo seconded.  All in favor, motion passed unanimously.  

 Mr. Neilson made a motion to approve P2-003-R-1 for a credit in the amount of $-200 to eliminate 
removal of the wooden guard rail. Mr. Gozzo seconded. All in favor, motion passed unanimously. 

 Mr. Neilson made a motion to verbally approve P2-004 for a credit in the amount of $-100 per truckload 
for export of fill material.  Mr. Gozzo seconded.  All in favor, motion passed unanimously. 



 Mr. Neilson made a motion to approve P2-005 to reallocate general conditions in the amount of 
$193,350 for a net change of zero dollars. Mr. Goff seconded.  All in favor, motion passed unanimously.   

 Mr. Neilson made a motion to approve P2-006 for a credit in the amount of $-14,100 for all value 
engineering credits except changing the glass to a steel handrail.  This will reduce the credit amount to 
$-13,500. 

 Mr. Neilson made a motion to approve P2-007 for modifications to the elevator closet book drop. Mr. 
Gozzo seconded.  All in favor, motion passed unanimously.  

 Mr. Neilson made a motion to approve P2-008 in the amount of $15,684 to change the lobby grid 
ceiling. Mr. Gozzo seconded.  All in favor, motion passed unanimously. 

 Mr. Neilson made a motion to deny P2-PCO-009 in the amount of $76,075 to relocate the Eversource 
(CL&P) switch. Mr. Gozzo seconded.  All in favor, motion to deny passed unanimously.   

 
Mr. McNaboe went over the project schedule. Building permits have been obtained.  Enterprise is on schedule, 
submittals are up to date.  The glass and MEP equipment submittals are the biggest ones to be finalized.   
 
Mr. Neilson stressed the importance of workplace safety.  He reminded Mr. McNaboe that the superintendent 
insist on eyeglasses, hardhats and gloves.  Mr. Cloonan mentioned that the safety plan has been reviewed. 
Mr. McNaboe presented the subcontractor list.  Mr. Nielsen relayed his experience with many of the companies.  
 
Mr. Goff made a motion to pay Application 1 on project 473 in the amount of $49,121.65 pending approval of 
certified payroll.  Mr. Neilson seconded. All in favor motion passed unanimously.   
 
Mr. Neilson made a motion to pay Application 1 on project 474 in the amount of $43,610.60 pending approval 
of certified payroll.  Mr. Gozzo seconded.  All in favor motion passed unanimously. 
   
Chairman Sangiovanni presented the laminate color chips for the interior elevator wall panels.  After some 
discussion the commission chose Wilsonart Laminate Nickel #4813-60 for all three walls. 
 
Chairman Sangiovanni discussed the blank wall in the library and what electrical needs there might be for 
display screens.  Ms. Hemond wants overhead lighting to wash the wall with light and data drops for a monitor 
and electrical outlets.  Ms. Oakes will sit down with Ms. Hemond to go over what her electrical needs are and 
Ms. Oakes will forward the information to Mr. Tommasini and Mr. McNaboe.   
 
Chairman Sangiovanni read an email from Mr. Ireland relating to the scope of the sprinkler system.  Discussion 
revolved around a 6 inch vs. a 4 inch pipe system.  The waffle ceiling presents limitations to the design. 
 
Invoices   None 
   
Other Business   None 
 
Adjourn    There was a motion made and seconded to adjourn at 8:30 p.m.   
 
Next Meeting Date    The next meeting of the PBC was tentatively set for Thursday April 2, 2015. 
 
Submitted by 
Linda Zaffetti                                                              Joseph J. Sangiovanni, Chairman of the PBC 
 


